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Ms. Dru Butler, Program
Nuclear and Mixed Waste
State of Washington
Department of Ecology
Post Office Box 47600

Department of Energy
Richland Field Office

P.O. Box 550

Richland, Washington 99352
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Incoming:9307000

AUG 3 0 1993

^,.Manager ^^P1997
Program

Olympia, Washington 98504-7600

Dear Ms. Butler:

TRANSMITTAL OF PROJECT C-018H STATE APPROVED LAND DISPOSAL SITE ONE HUNDRED

PERCENT DESIGN PACKAGE AND CONSTRUCTION SCHEDULE

This letter and enclosure transmit the Project C-018H 242-A Evaporator/PUREX

Plant Process Condensate Treatment Facility, more commonly known as the 200

Area Effluent Treatment Facility (ETF) one hundred percent (100%) design

package and construction schedule for the State Approved Land Disposal Site

(SALDS).

This submittal of the Construction Schedule is in support of the permitting of

liquid effluent discharges under the Washington Administrative Code (WAC)

173-216 as identified in Section 3, Table 1, of the Consent Order

No. DE 91NM-177. This schedule represents plans prior to the decision by the

State of Washington Department of Ecology (Ecology) to have a public review of

the State Environmental Policy Act (SEPA) determination. Without the results

of such a determination, bid and award of the contract for construction of the

SALDS can not proceed. If the SEPA process is not complete until December 28,

1993, as your staff has indicated, and does not result in a change to the

SALDS location or design, this schedule will have a minimum of a four month

slip.

Renegotiation, redesign, and new funding and authorization would be required

if Ecology reverses the requirements that ETF treated effluent is to be
permitted and discharged to the soil. These requirements are documented in

both the Hanford Federal Facility and Consent Order, and the Consent Order
DE91NM-177. The U.S. Department of Energy has acted in good faith to meet
these commitments and is concerned that the SEPA process is being initiated
this late, when a change of plans on this magnitude could seriously impact the
Hanford cleanup mission.

The content of this 100% design package is required by Ecology's regulations
contained in WAC 173-240-130 Engineering Report, Industrial Wastewater
Facilities and supports the development of a State Waste Discharge Permit
pursuant to WAC 173-216. Therefore, the design package is submitted to
Ecology for review and comment.
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Should you have any questions, feel free to contact Mr. Dana C. Bryson of my

staff on ( 509) 372-0738.

Sincerely,
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Jdne'M. Hennig, Director

WMD:DCB ^y- Waste Management Division

Enclosure

cc w/encl:
D. Nylander, Ecology
D. R. Sherwood, EPA

cc w/o encl:
R. W. Oldham, WHC
J. D. Williams, WHC
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